




Capital Improvement Projects (FY2020)



No.	Project	From/At	To	Description	Notes	Est. Start	Est. Finish
22A	Lakeland Lift Station Replacement	Lakeland Dr		Replace Lakeland Lift Station		Aug-2020	Oct-2020
22B	Forest Cove Lift Station Replacement	Forest Cove Rd		Replace Forest Cove Lift Station		Aug-2020	Oct-2020
25A	Armour Drive Water Relay			Replace Existing Water Main	Open to traffic, daily lane closures	Jul-2019	Sep-2019
25B	Cambridge Lane Water Relay			Replace Existing Water Main	Open to traffic, daily lane closures	Jul-2019	Sep-2019
25C	E Sheridan Place Water Relay			Replace Existing Water Main	Open to traffic, daily lane closures	Jul-2019	Sep-2019
14	Forest Cove Outfall			Replace Storm Pipe out fall		Jul-2019	Oct-2019
14	Forest Cove Outfall			Rebuild Slope	Open to traffic	Jul-2019	Oct-2019
30	Lincoln Ave Storm Sewer Improvement	Lincoln Ave & Hancock Ave Intersection	South side of West Scranton Avenue	Storm Sewer Expansion	Open to traffic, daily lane closures Design contract awarded	Jul-2019	Aug-2019
17	Scranton Viaduct Storm Water Study			Study alternatives to reduce Viaduct flooding		TBD	TBD
29	W Sheridan Place Storm Expansion	W. Sheridan Place	Park Ln & Mawman Ave	Storm Sewer Expansion	Open to traffic	Jul-2019	Sept-2019
7	Bicycle/Pedestrian Path Lighting	E. Sheridan Place	West Scranton Avenue	Design and Construction	Intermittent closures of Bicycle/Pedestrian Path	TBD	TBD
6	Glen Ave Footbridge Repair			Minor Repairs	Open to local traffic	TBD	TBD
28	Green Bay Bridge Rehab	South of Stonebridge	North of Bath and Tennis Club Rd	Rehab of Green Bay Bridge	Bridge closed to all traffic	Jul-2022	Aug-2022
27	Green Bay Road Reconstruction	Rockland Rd/Rt. 176	Southern Village Limits	Reconstruction of Green Bay Rd	Intermittent closures and detours	Jul-2022	Sep-2022
8	McClory Trail Bridge Replacement			Bridge Replacement	Trail closed during construction	Mar-2020	Apr-2020
32	Moffett Road Culvert Replacement	E Center Avenue	Southern Village Limits	Culvert Expansion/Land Bridge Repair	Estimated 3 week closure on Moffett Road South of E. Witchwood Ln	Aug-2018	Jun-2019
9	Scranton Ave Viaduct Sidewalk Handrail Improvement			Handrail repairs/replacement	Open to traffic, daily lane closures Pedestrian traffic temporarily rerouted	TBD	TBD
10	Train Station Parking Lot Resurfacing	West of Sheridan Road		Resurfacing	Estimated 3 day closure	Jun-2019	Aug-2019
4A	East Center Avenue Resurfacing (East Bound)	Gurney Avenue	Glen Avenue	Resurfacing	Open to local traffic	TBD	TBD
4B	West Sheridan Place Resurfacing	Green Bay Road	500 FT West	Resurfacing	Open to local traffic	TBD	TBD
4C	Park Lane Resurfacing	Green Bay Road	500 FT West	Resurfacing	Open to local traffic	TBD	TBD
4D	West Prospect Avenue Resurfacing	Green Bay Road	450 FT West	Resurfacing	Open to local traffic	TBD	TBD
4E	East Scranton Avenue Resurfacing	Gurney Avenue	Glen Avenue	Resurfacing	Open to local traffic	TBD	TBD
4F	Simpson Street Resurfacing	E Center Ave	E Scranton Ave	Resurfacing	Open to local traffic	TBD	TBD
4G	Atkinson Drive Resurfacing	N Birch Ave	Adelphia Avenue	Resurfacing	Open to local traffic	TBD	TBD
4H	North Birch Avenue Resurfacing	Atkinson Road	Meadow Circle	Resurfacing	Open to local traffic	TBD	TBD
4I	Meadow Circle Resurfacing	N Birch Ave	N Birch Ave	Resurfacing	Open to local traffic	TBD	TBD
4J	Birch Road Resurfacing	E Blodgett Ave	E Washington Ave	Resurfacing	Open to local traffic	TBD	TBD

Information is current as of date of publication: March 2019. These projects relate to the Project Summary List. Start and completion dates are estimates that are driven by contractor schedules, weather, and field conditions.