




Capital Improvement Projects (FY2019)



No.	Project	From/At	To	Description	Notes	Est. Start	Est. Finish
1	Lift Station Rehabilitation Project	Campbell Ct.	Tangley Oaks	Rebuild Tangley Oaks Lift Station Pump		Sep-18	TBD
2	Armour Drive Water Relay			Replace Existing Water Main	Open to traffic, daily lane closures	Jun-19	Sep-19
3	Cambridge Lane Water Relay			Replace Existing Water Main	Open to traffic, daily lane closures	Jun-19	Sep-19
4	E Sheridan Place Water Relay			Replace Existing Water Main	Open to traffic, daily lane closures	Jun-19	Sep-19
5	Water Tower Cleaning					Sep-18	TBD
6	Water Tower Controls			Replace Tower Control Panel	Open to traffic	Aug-18	TBD
7	Forest Cove Outfall			Replace Storm Pipe out fall		TBD	TBD
8	Forest Cove Outfall			Rebuild Slope	Open to traffic	TBD	TBD
9	Lincoln Ave Storm Sewer Improvement	Lincoln Ave & Hancock Ave Intersection	South side of West Scranton Avenue	Storm Sewer Expansion	Open to traffic, daily lane closures Design contract awarded	Feb-19	Apr-19
10	Ravine Park Outfall Improvement	Sylvan Road & Glen Ave		Replace storm outfall in Ravine Park near steps at Sylvan Road & Glen Ave	Open to traffic	Aug-18	Aug-18
11	Scranton Viaduct Storm Water Study			Study alternatives to reduce Viaduct flooding		TBD	TBD
12	W Sheridan Place Storm Expansion	W. Sheridan Place	Park Ln & Mawman Ave	Storm Sewer Expansion	Open to traffic	Aug-19	Oct-19
13	Bicycle/Pedestrian Path Lighting	E. Sheridan Place	West Scranton Avenue	Design and Construction	Intermittent closures of Bicycle/Pedestrian Path	Feb-19	Apr-19
14	CBD Block One Sidewalk Improvement	Sheridan Road	Walnut Avenue	Replace current tree planter boxes with iron		Oct-18	TBD
15	Glen Ave Footbridge Repair			Minor Repairs	Open to local traffic	TBD	TBD
16	Green Bay Bridge Rehab	South of Stonebridge	North of Bath and Tennis Club Rd	Rehab of Green Bay Bridge	Open to pedestrians, daily lane closures	Oct-18	TBD
17	Green Bay Road Reconstruction	Rockland Rd/Rt. 176	Southern Village Limits	Design road reconstruction scheduled in future years	Seek grant funds	Jul-22	Sep-22
18	McClory Trail Bridge Replacement			Bridge Replacement	50/50 lane closures	TBD	TBD
19	Moffett Road Culvert Replacement	E Center Avenue	Southern Village Limits	Culvert Expansion/Land Bridge Repair	Estimated 3 week closure on Moffett Road South of E. Witchwood Ln	Aug-18	Nov-18
20	Scranton Ave Viaduct Pedestrian Path & Handrail Improvement			Handrail repairs/replacement	Open to traffic, daily lane closures Pedestrian traffic temporarily rerouted	Oct-18	TBD
21	Bicycle/Pedestrian Path Resurfacing	Belle Foret Drive	Signe Ct	Path Resurfacing and Patching to McClory Path	Estimated 2 week closure	Jul-18	Aug-18
22	E. Scranton Avenue Resurfacing	Gurney Avenue	Maple Avenue	Resurfacing	Open to local traffic	TBD	TBD
23	E. Sheridan Place Resurfacing	Vincent Place	Patch just West of Briar Lane	Resurfacing	Open to local traffic	TBD	TBD
24	East Washington Avenue Resurfacing	Sheridan Road	Oak Avenue	Resurfacing	Open to local traffic	TBD	TBD
25	Margate Court Resurfacing	Armour Drive	North Terminus	Resurfacing	Open to local traffic	TBD	TBD
26	Moffett Road Resurfacing	E. Scranton Avenue	Gurney Avenue	Resurfacing	Open to local traffic	TBD	TBD
27	Park Place (alley) Resurfacing	Simpson Street	West Terminus	Resurfacing	Open to local traffic	TBD	TBD
28	Sylvan Road Resurfacing	Evanston Avenue	Moffett Road	Resurfacing	Open to local traffic	TBD	TBD
29	Vincent Place Resurfacing	E. Sheridan Place	200 ft South	Resurfacing	Open to local traffic	TBD	TBD
30	West Center Avenue Resurfacing	Green Bay Road	Mawman Avenue	Resurfacing	Open to local traffic	TBD	TBD
31	West Hawthorne Court Resurfacing	MacLaren Lane	Green Bay Road	Resurfacing	Open to local traffic	TBD	TBD
32	West Washington Avenue Resurfacing	Green Bay Road	West Terminus	Resurfacing	Open to local traffic	TBD	TBD

Information is current as of date of publication: May 2018. Start and completion dates are estimates that are driven by contractor schedules, weather, and field conditions.